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August 31st Annual Recovery Plan
Under the Interim Final Rule

Category 1: Public Health $      30,150,500 

Category 2: Negative Economic Impacts $     -

Category 3: Services to Disproportionately Impacted Communities $     -

Category 4: Premium Pay $     -

Category 5: Infrastructure $     -

Category 6. Revenue Replacement $     -

Category 7: Administrative $      30,000,000 

Unallocated SLFRF $        8,897,517 

$      69,048,017 
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August 31st Recovery Plan Projects
1: Public Health $      30,150,500 

SLFRF 
Code Justification 

Health Department Vaccine and Testing Clinic 
Expansion $        1,000,000 1.1COVID-19 Vaccination ^ 
Health Department Ongoing 2021-2024 COVID 
Response (Reserve) $        2,000,000 1.12Other Public Health Services
Drive Through Vaccination Clinic Cost March 3, 
2021 - present $            405,000 1.1 COVID-19 Vaccination ^ 
Emergency Operations  Building & 911 Dispatch 
Center 

$      12,000,000 1.7 Capital Investments or Physical Plant Changes to 
Public Facilities that respond to the COVID-19 public 
health emergency 1

Mental Health Services - Domestic Violence COVID 
Remediation

$        2,000,000 1.7 Capital Investments or Physical Plant Changes to 
Public Facilities that respond to the COVID-19 public 
health emergency 1

Jail Medical Wing $        7,900,000 1.7 Capital Investments or Physical Plant Changes to 
Public Facilities that respond to the COVID-19 public 
health emergency 1

2021 Increased Legal Counsel for Justice System 
Backlog

$            525,417 1.9Payroll Costs for Public Health, Safety, and Other Public 
Sector Staff Responding to COVID-19 

2022-2024 Increased Legal Counsel for Justice 
System Backlog

$        4,320,083 1.9Payroll Costs for Public Health, Safety, and Other Public 
Sector Staff Responding to COVID-19 

7: Administrative $      30,000,000 
SLFRF 
Code Justification 

Countywide Sewer Projects $      28,000,000 7.3Transfer to Other Units of Government
Consultant for SLFRF Reporting/Administration $            500,000 7.1Administrative Expenses
School District Vulnerable & Homeless Youth 
Capital Improvement $        1,500,000 7.3Transfer to Other Units of Government A3



August 31st Annual Report Project Updates
1: Public Health SLFRF Code Justification 

Health Department Vaccine and Testing Clinic 
Expansion $        1,000,000 1.1 COVID-19 Vaccination ^ 

Status: Remodel of the Health Dept. space for the clinic began in 
September 2022.  Construction is 98% with FF&E to be installed.  It is 
anticipated that the clinic will be operational in February 2022.

Originally, it was anticipated that land and construction of additional 
parking would be purchased using SLFRF.  Due to significant federal 
requirements associated with use of federal funds on a project like this, it 
is not recommended that the parking lot expansion continue using SLFRF. 

Cost To Date: $141,288
Original Projected Cost: $1,000,000
Projected Total Cost: $300,000

Difference: ($700,000)
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August 31st Annual Report Project Updates

1: Public Health 
SLFRF 
Code Justification 

Health Department Ongoing 2021-2024 COVID 
Response (Reserve) $        2,000,000 1.12 Other Public Health Services

Status: The Health Department requested use of the $2M allocation in 
early January 2022.  Funds will be used for staffing dedicated to the 
COVID-19 response.  A budget change approving the funding passed the 
Commission in the January 18, 2022 meeting. 

Cost To Date: $0
Original Projected Cost: $2,000,000
Projected Total Cost: $2,700,000

Difference: $700,000
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August 31st Annual Report Project Updates
1: Public Health $      30,150,500 

SLFRF 
Code Justification 

Drive Through Vaccination Clinic Cost March 3, 
2021 – August 31, 2021 $            405,000 1.1 COVID-19 Vaccination ^ 

Status: Payment for reimbursement has been made to the Legacy Events 
Center. 

Cost To Date: $414,710
Original Projected Cost: $405,000
Projected Total Cost: $414,710

Difference: $9,710
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August 31st Annual Report Project Updates
1: Public Health $      30,150,500 

SLFRF 
Code Justification 

Emergency Operations  Building & 911 Dispatch 
Center 

$      12,000,000 1.7 Capital Investments or Physical Plant Changes to Public 
Facilities that respond to the COVID-19 public health 
emergency 1

Status: Project was put on hold in the 2022 budget process.  With the 
change to the Jail Medical Wing funding, we recommend that the County 
move forward with the project.    

Cost To Date: $0
Original Projected Cost: $12,000,000
Projected Total Cost: $12,000,000

Difference: $0
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August 31st Annual Report Project Updates
1: Public Health 

SLFRF 
Code Justification 

Jail Medical Wing $        7,900,000 1.7 Capital Investments or Physical Plant Changes to Public 
Facilities that respond to the COVID-19 public health 
emergency 1

Status: US Treasury Final Rule clarifies that ineligible capital projects 
include, “construction of new congregate facilities to decrease the spread of 
COVID-19 in facility”.  The project is currently three-quarters complete. 
Due to the new guidance and the significant challenges to make the project 
compliant with federal requirements (2 CFR 200) we recommend not using 
SLFRF funds for this project.

Cost To Date: $4,139,477
Original Projected Cost: $7,900,000
Projected Total Cost: $0

Difference: ($7,900,000)
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August 31st Annual Report Project Updates

1: Public Health 
SLFRF 
Code Justification 

2021 Increased Legal Counsel for Justice System 
Backlog

$            525,417 1.9
Payroll Costs for Public Health, Safety, and Other 
Public Sector Staff Responding to COVID-19 

2022-2024 Increased Legal Counsel for Justice 
System Backlog

$        4,320,083 1.9
Payroll Costs for Public Health, Safety, and Other 
Public Sector Staff Responding to COVID-19 

Status: Additional staffing has been hired for the Legal Defenders, 
Prosecuting Attorneys and Pre-trial Services in order to manage the 
Justice System backlog tsunami.

Cost To Date: $204,195
Original Projected Cost: $4,845,500
Projected Total Cost: $4,845,500

Difference: $0
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August 31st Annual Report Project Updates
Subrecipient Projects

1: Public Health 
SLFRF 
Code Justification 

Mental Health Services - Domestic Violence COVID 
Remediation

$        2,000,000 1.7
Capital Investments or Physical Plant Changes to Public 

Facilities that respond to the COVID-19 public health 
emergency 1

7: Administrative
SLFRF 
Code Justification 

Countywide Sewer Projects $      28,000,000 7.3 Transfer to Other Units of Government

School District Vulnerable & Homeless Youth 
Capital Improvement $        1,500,000 7.3 Transfer to Other Units of Government

Status: Subrecipient projects have been reviewed by our consultant, but 
applications have not been submitted as we have been trying to build the 
program and fund projects that have been managed within the County and 
have commenced spending. 

Cost To Date: $0
Original Projected Cost: $31,500,000
Recommended Total Cost: $20,000,000

Difference: ($11,500,000)
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August 31st Annual Report Project Updates
Other

7: Administrative
SLFRF 
Code Justification 

Consultant for SLFRF Reporting/Administration $            500,000 7.1 Administrative Expenses

Status: Resource Consultants have been hired and are providing assistance 
with administering the SLFRF program to ensure federal compliance. 

Cost To Date: $43,803.73
Original Projected Cost: $500,000
Recommended Total Cost: $1,500,000

Difference: $0
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Moving Forward
Health Department Vaccine and Testing Clinic 
Expansion 

$      
300,000 1.1 COVID-19 Vaccination ^ 

Health Department Ongoing 2021-2024 COVID 
Response (Reserve)

$      
2,700,000 1.12 Other Public Health Services

Drive Through Vaccination Clinic Cost March 3, 2021 -
present

$      
405,000 1.1 COVID-19 Vaccination ^ 

Emergency Operations  Building & 911 Dispatch Center $      
12,000,000 

1.7 Capital Investments or Physical Plant Changes to Public 
Facilities that respond to the COVID-19 public health 
emergency 1

Mental Health Services - Domestic Violence COVID 
Remediation

$      
2,000,000 

1.7 Capital Investments or Physical Plant Changes to Public 
Facilities that respond to the COVID-19 public health 
emergency 1

Jail Medical Wing $           - 1.7 Final Rule disqualifies project
2021 Increased Legal Counsel for Justice System 
Backlog

$      
200,000 

1.9 Payroll Costs for Public Health, Safety, and Other Public 
Sector Staff Responding to COVID-19 

2022-2024 Increased Legal Counsel for Justice System 
Backlog

$      
4,645,500 

1.9 Payroll Costs for Public Health, Safety, and Other Public 
Sector Staff Responding to COVID-19 

Jail Remodel for Virtual Courts and Ankle Monitoring $      
510,000 

1.7 Capital Investments or Physical Plant Changes to Public 
Facilities that respond to the COVID-19 public health 
emergency 1

Water Conservation Project
$      

5,000,000 5.8 Clean Water - Conservation

General Government Operations
$      

10,000,000 Allowable amount by Final Rule

Countywide Sewer Projects
$      

16,500,000 7.3 Transfer to Other Units of Government

Consultant for SLFRF Reporting/Administration
$      

1,500,000 7.1 Administrative Expenses
School District Vulnerable & Homeless Youth Capital 
Improvement

$      
1,500,000 7.3 Transfer to Other Units of Government
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Moving Forward

 Potential Flood Projects ($265K in 2022 budget for design work.)

 Other projects

Category 1: Public Health $      22,250,500 
Category 2: Negative Economic Impacts $   -
Category 3: Services to Disproportionately Impacted 
Communities $   -
Category 4: Premium Pay $   -
Category 5: Infrastructure $        5,000,000 
Category 6. Revenue Replacement $      10,000,000 
Category 7: Administrative $      19,500,000 

Unallocated SLFRF $      12,297,517 
Total Davis County SLFRF Allocation $      69,048,017 
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